
Ref Type Description
Corporate Objective 

/ Organisational 
Risk

Risk Owner 
(Operational Level, 
Head of Service)

Risk Sponsor 
(Accountable 

Director)
Consequences Existing Mitigations 

(What arrangements are in place now?) Likelihood Impact
Risk Rating 
at Previous 

Review

Current Risk 
Rating

Direction of 
Travel

Further Mitigations (What do we need to do? 
Include dates of actions)

Likelihood 
following 
mitigation

Impact 
following 
mitigation

Projection for Next 
Review Following 

Mitigation

Date Risk 
Opened

Weeks Risk 
has been 

open
Last Review Date Review 

Overdue

CRR-001 Risk

Due to a malicious external incident, there is a risk 
that the Combined Authority falls victim to a cyber 
security attack. There is a risk that this may result in: 
human harm; damage to assets; financial penalties 
and enforcement action from the Information 
Commissioner's office; a loss of personal or sensitive 
data; disruption to affected services; reputational 
damage

Organisational risk Head of ICT Services Chief Operating 
Officer

Human harm; damage to assets; financial penalties 
and enforcement action from the Information 
Commissioners office; a loss of personal or sensitive 
data; disruption to affected services including loss of 
ability of people using West Yorkshire transport 
system to access information; reputational damage 5

Very Likely
4

Serious Very High Very High ↔ 5
Very Likely

4
Serious Very High 12/09/2023 14 20/12/2023 No

CRR-002 Risk

Due to the high volume of people and inherent 
operational risks present in a bus station, transport 
interchange or Combined Authority facility, there is a 
risk that a major accident or injury occurs at a 
Combined Authority facility

Organisational risk

Director of  
Passenger 

Experience and Asset 
Management

Executive Director for 
Transport

Could result in death or injury, and leave the 
organisation open to significant potential civil and 
criminal liabilities

Wider reputational issues

The organisation has in place a framework of policies, 
procedures and arrangements to ensure compliance 
with Health and Safety legislation.

Training is provided to staff including front line staff 
eg. Bus station Manager vigilance

New/enhanced Bus station design takes on board 
current best practice and allows for continued 
improvement

3
Possible

4
Serious High High ↔

A review of implementation of policies and processes 
at an operational level 

Identify and fill gaps in training provision at an 
operational level       

Capacity review through the business planning 
process

3
Possible

4
Serious High 12/09/2023 14 18/12/2023 No

CRR-004 Risk

Due to external pressures there is a risk that fixed 
budgets are affected by cost increases which will 
impact on the ability of the organisation to deliver 
objectives and outcomes for the region. The same 
pressures may result in partner authorities being 
unable to deliver services or co-fund activities with the 
Combined Authority.

Empowering our 
communities, towns 
and cities to thrive 

Director of Finance 
and Commercial 

Services

Chief Operating 
Officer

Failure to deliver priorities for the region.

Failure to achieve corporate plan objectives 

Robust budget setting and monitoring processes 
enabling Members to prioritise where funding goes

Engagement with Government on future funding 
models

Horizon scanning for new opportunities to generate 
income and/or lever in private sector funding. 
Completion of inflation review.

3
Possible

4
Serious High High ↔

Consider further actions as part of business planning 
and budgeting for 24/25, including exploring other 
sources of funding.

Close working with partner authorities to understand 
their financial and funding positions and how that 
could impact on achieving the Combined Authority's 
priorities.

3
Possible

3
Moderate Medium 12/09/2023 14 08/12/2023 No

CRR-005 Issue

Due to uncertainty in the funding landscape and the 
variable political climate, there is a risk that strategic 
objectives are not met or that key areas of expertise 
are lost.

Organisational risk
Director of Finance 
and Commercial 

Services

Chief Operating 
Officer

Due to stop/start funding, short term funding, 
reduction in some funding and/or lack of sufficient 
funding the following are at risk:
 - Violence reduction where we only have 18 months 
left of a funding agreement with the Home Office 
 - WY Police funding with real term cuts
 - Realizing the Climate Emergency with stop/start 
funding from Government and a limited long term plan 
for decarbonisation 
 - Affordable and sustainable homes – with funding 
pots such as BFH being constrained by Government
criteria and timeframes.
 - Wider economic services and infrastructure are also 
constrained by this risk.

Making representations to Government about current 
and future funding requirements

Utilising flexible funding to fill gaps and underwrite 
where future funding is expected but not confirmed  

Regular advice to Members about choices and trade 
offs in budgeting and business planning. 

3
Possible

4
Serious High High ↔

Consider further actions as part of business planning 
and budgeting for 24/25, to include exploring other 
sources of funding and developing the strategic 
finance function and a sustainable funding model.

3
Possible

3
Moderate Medium 12/09/2023 14 08/12/2023 No

CRR-006 Risk

Due to operator business failure, there is a risk of 
significant change to bus services. 

Creating an 
accessible, clean and 

customer focused 
transport system 

Director of Transport 
Operations and 

Service 
Transformation

Executive Director for 
Transport

Communities left without bus services at short notice. 

Reputational risk to Combined Authority. 

Expectation that Combined Authority will resolve the 
issue and reinstate services

Combined Authority has a plan which involves liaison with other 
bus operators to seek to step in to plug the gaps. Relationship 
with operators is a critical part of this.

Through the WY Bus Alliance, communication with all operators 
remains strong and there is no information to suggest that this 
risk will materialise at scale at the current time. 

There is a responsive procurement mechanism is place that will 
allow for speedy resolution for impacted TS and direct links 
between the Combined Authority's Network Planning Team and 
operators to ensure service risks are mitgiated quickly. 

Regular communications with the Chair and Deputy Chair of the 
Transport Committee is mitigating associated political risks.

3
Possible

3
Moderate Medium Medium ↔

Early market engagement in all procurement activity. 

The integration of SME operators into strategic 
transport plans. 

Close collaboration with all operators, including SME's 
through bus reform period, to ensure a smooth passge 
into the new decided delivery model.

3
Possible

3
Moderate Medium 12/09/2023 15 19/12/2023 No

CRR-007 Issue

Due to a highly volatile market, where operating costs 
continue to increase, contracts come to an end and 
where post pandemic patronage remains low, 
combined with a static tendered services budget 
there is a risk that there could be fewer bus services 
in West Yorkshire. 

Creating an 
accessible, clean and 

customer focused 
transport system 

Director of Transport 
Operations and 

Service 
Transformation

Executive Director for 
Transport

May result in a decrease in customer confidence and 
reduced patronage resulting in a risk to the broader 
strategic outcomes around integrated transport in bus 
reform and the mass transit roll out. 

Work closely with bus operators to understand future 
service changes/cuts proposed. Process exists to 
negoatiate with bus operators on potential cuts - 
BSIP+ currently used to support the network and 
other BSIP funding being rolled out to enhance 
services.

Work planned on looking at the operational bus 
network more strategically and to ensure that the 
criteria for network plans are aligned to business plans 
and the corportate priorities. 

Patronage continues to steadily rise though is not yet 
back to pre-COVID levels. 

3
Possible

4
Serious Very High High ↓

As per previous mitigation, and ongiong strategic roll 
out of all BSIP network enhancements, continued 
market engagements to assist in giving forward look 
to potential pressures and issues. 

New and emerging issues around school transport 
income resulting in very high likelihood of reduced 
school services. 

Full service review is being undertaken, to develop a 
working list of mitigations, however it is highly unlikely 
this will be sufficient to prevent some service loss.

5
Very Likely

3
Moderate High 12/09/2023 15 19/12/2023 No

CRR-008 Risk

Due to the scale and pace of change in the 
organisation there is a risk that the organisation’s 
processes, systems and structures are inadequate to 
support the organisation in achieving its objectives. 

Organisational risk Chief Operating 
Officer

Chief Operating 
Officer

Failure to achieve key objectives, resulting in 
reputational damage and sub-optimal real world 
outcomes

Internal Governance Review underway

Implementation of CI Anywhere ongoing, with launch 
to organisation in November 2023; 

Organisational structure changed to focus on 
outcomes supported by corporate centre with 
responsibility for leading, enabling and protecting.

3
Possible

3
Moderate Medium Medium ↔

Implementation of governance review including 
delegations. 

Successful implementation of CI Anywhere. 

Development of internal transformation resource. 

Corporate Centre development of business partnering 
model and growth in resources to enable delivery of 
major programmes.

3
Possible

3
Moderate Medium 12/09/2023 14 08/12/2023 No

CRR-010 Risk

Due to wide variety of external and internal 
competing pressures there is a risk that the delivery 
milestones for the mass transit programme are not 
met which could result in delay or non delivery of the 
programme, reputational damage and limitations 
placed upon the availability of funding for future 
programmes

Creating an 
accessible, clean and 

customer focused 
transport system 

Director of Mass 
Transit

Executive Director for 
Transport

Failure to achieve organisational objectives and 
Mayoral commitment on delivering Mass Transit for 
West Yorkshire, resulting in reputational damage and 
loss of confidence with key stakeholders and 
Government, potentially impacting availability of 
funding for future programmes and success of fully 
integrated public transport system across the region. 

Development and baselining of resilient Integrated 
Master Schedule and risk profile ongoing, alongside 
review of governance and assurance processes 
supported by operating model and organisational 
development, to manage development and delivery of 
the Mass Transit Programme. 3

Possible
4

Serious Medium High ↑

Collaborative engagement with key strategic partners 
and supply chain partners to optimise delivery and 
manage/mitigate risks and issues. 

Development of appropriate gateway review and 
assurance processes to provide positive challenge and 
resilience to delivery processes and timescales. 

Corporate teams resourcing proposals to come 
forward.  

Planned engagement with Government Partners to 
discuss Emerging Way Forward.

3
Possible

3
Moderate Medium 12/09/2023 14 13/12/2023 No

CRR-011 Risk

Due to lack of capacity, expertise and funding, there 
is a risk that there is an inability to make the case for, 
and implement, bus reform

Creating an 
accessible, clean and 

customer focused 
transport system 

Director of Transport 
Policy and Delivery

Executive Director for 
Transport

We may not have all implications of bus reform clearly 
set out to enable the Mayor to take an informed 
decision

We have appointed external experts to work alongside 
the team providing legal, economic, financial and 
commercial support in relation to Bus Reform and the 
statutory process. 

We have approved additional resource to move the 
assessment forward and we are recruiting to those 
roles. 

We have outlined a transition plan to take us to the 
operation of either an Enhanced Partnership Plus, or a 
fully franchised bus network. 

3
Possible

4
Serious High High ↔

Complete the consultation process and prepare and 
publish a report setting out the Combined Authority’s 
response to the consultation in line with legislation. 

Utilise external experts to process and support the 
review consultation responses.  

3
Possible

4
Serious High 12/09/2023 14 13/12/2023 No

CRR-012 Risk

Due to a variety of challenges including level of 
funding available, changes in Government policy, and 
the scale of government investment and legislation, 
there is a risk that the Combined Authority fails to 
meet its objectives as set out in its Climate and 
Environment Plan.

Building a 
sustainable, nature 

rich and carbon 
neutral region 

Director Policing, 
Environment and 

Place
Chief Executive

Which may mean that the Authority doesn't fully 
achieve its wider goals in supporting the regional 
commitment to becoming net zero by 2038 with 
significant progress by 2030.

The Combined Authority has a Climate and 
Environment plan it is currently delivering against. 

In partnership with others, including Districts, the 
private sector, housing providers and others, schemes 
are being developed and delivered across transport 
(both decarbonisation through EV charging and solar 
panels on bus stations and through greater use of 
public transport and walking and cycling), homes 
(through the better homes hub), energy 
decarbonisation, skills (including recommendations 
from a green jobs taskforce and a £6m package of 
interventions on green and digital), business support 
(including £10m for business sustainability grants) 
and to support the community (through a £2m better 
neighbourhood programme). 

The Combined Authority is also making 
representations to Government about national change 
required, and working on adaption and resilience 
measures such as improvements to our flood 
defences.

5
Very Likely

3
Moderate High High ↔

Next three year climate and environment plan to be 
written next year with updated interventions and 
actions, work to update our carbon pathway and a 
new local nature recovery strategy. 

Continued development and delivery of programmes 
to decarbonise the region and encourage behaviour 
change. 

Further work on adaptation and resilience. 

4
Likely

3
Moderate High 12/09/2023 14 10/11/2023 No

CRR-013 Risk

Due to capacity within partner councils and 
availability of supply chain, there is a risk that capital 
programme dleivery will be delayed, particularly in 
light of further funding coming through Network North

Creating an 
accessible, clean and 

customer focused 
transport system 

Director of Transport 
Policy and Delivery

Executive Director for 
Transport

We may not deliver improved transport infrastructure, 
safe reliable and well maintained assets, and 
potentially impact reputaion and availability of future 
funding.

Continue to work closely with Chief Highway Officers 
to understand current delivery performance and 
resource pressures. 3

Possible
4

Serious High High ↔

Collaborate with partner councils and develop a 
forward look of programmes/projects, identifying 
current and future resource pressures and anticipated 
routes to development and delivery.

3
Possible

3
Moderate Medium 21/11/2023 4 No

Corporate Risk Register
Date of last review: 20/12/23
Date of next review: 08/01/2024
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Redacted - exempt information pursuant to para 3 Part 
1 Schedule 12A Local Government Act 1972

Redacted - exempt information pursuant to para 3 Part 
1 Schedule 12A Local Government Act 1972
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